
Projects Budget 

Divinity Street Culvert design $350,000.00 Design/Permit  (4/21 to 5/22) - Bid 5/22

Downs St Bridge                                          $320,000.00 Design/Permit (3/20 to 4/22) - Bid 5/22

Lake Street Culvert design $400,000.00 Design/Permit (3/20 to 4/22) - Bid 5/22 Construction (5/22 to 11/22)

Wolcott Rd                                      
(Route 69 to Allentown)

Design/Permit (10/20-5/22)

Jerome Ave Bridge $200,000.00 Design/Permit (3/21 to 6/22) Bid 7/22

2022 Community connectivity / 
sidewalk replacement 

$200,000.00 Design/Permit (4/21 to 4/22) - Bid 5/22

East Street Bridge design $350,000.00 Design/Permit (3/20 to 4/22) - Bid 3/23

Mellen Street Bridge $350,000.00 Design/Permit (3/20 to 4/22) - Bid 3/24

2023 Community connectivity / 
sidewalk replacement / CBDG

$299,916.00

Pine Lake Sediment Chamber $223,000.00 Construction (3/22 to 5/22)

Route 6 Railroad Crossing Design/Permit/Construction

Memorial Blvd Bridge $3,000,000.00 Construction (6/21 to 5/22)

Memorial Blvd Retaining Wall $2,000,000.00 Construction (6/21 to 5/22)
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